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SavSav’’h Harborh Harbor 32.5 Miles32.5 Miles

AIWWAIWW 161 Miles161 Miles
Brunswick   Brunswick   24 Miles24 Miles

TotalTotal 217.5 Miles217.5 Miles

Navigation ProjectsNavigation Projects
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ScheduledScheduled FY09 Dredging Work in FY09 Dredging Work in 
Savannah District Savannah District South Atlantic DivisionSouth Atlantic Division

Savannah & Brunswick Savannah & Brunswick 
Inner HarborsInner Harbors

Savannah & Brunswick Savannah & Brunswick 
Entrance ChannelsEntrance Channels

OCTOCT NOVNOV DECDEC JANJAN FEBFEB MARMAR APRAPR MAYMAY JUNJUN JULJUL AUGAUG SEPSEP

Sea TurtlesSea Turtles--screens & observersscreens & observers

Striped bass spawningStriped bass spawning

Hopper DredgeHopper Dredge
Maintenance DredgingMaintenance Dredging

Hydraulic Pipeline DredgeHydraulic Pipeline Dredge
Maintenance DredgingMaintenance Dredging

Est.  6,000K CYEst.  6,000K CY

BOBO
2828Est. 2,000K CYEst. 2,000K CY

BOBO
1717

BOBO
1414

Atlantic Intracoastal Atlantic Intracoastal 
WaterwayWaterway Est. 250K CYEst. 250K CY

BOBO
77
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FY 09 Hopper Dredge Program

Savannah District
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ScheduledScheduled FY09 Dredging Work in Savannah FY09 Dredging Work in Savannah 
District District South Atlantic DivisionSouth Atlantic Division

Savannah & Brunswick Savannah & Brunswick 
Entrance ChannelEntrance Channel

OCTOCT NOVNOV DECDEC JANJAN FEBFEB MARMAR APRAPR MAYMAY JUNJUN JULJUL AUGAUG SEPSEP

Sea TurtlesSea Turtles--screens & observersscreens & observers

Hopper DredgeHopper Dredge
Maintenance DredgingMaintenance Dredging

BOBO
1414Est. 2,000K CYEst. 2,000K CY

BOBO
1717
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• Project:  Savannah Entrance Channel
• Type of work: Maintenance
• Depth: 42/44 ft
• Width: 600 ft
• Length: 11.4 miles
• Quantity: 1.0 MCY
• Type of Material:  sand/silt/clay
• Placement Areas:  EPA approved ocean site 

and near shore sites
• Distance to Placement Area:  up to 11.5 

miles
• Type of Equipment:  Hopper
• Small Business Set Aside:  No
• Last Dredged:  FY06
• Environmental Window:  Dec 15- March 31
• Reason for Window: Right Whales and Sea 

Turtles

Savannah District
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• Project: Brunswick Entrance Channel
• Type Work:  Maintenance
• Depth:  36/38 feet
• Width:  500 feet
• Length: 16.8 miles
• Quantity:  1.0 MCY
• Type of Material: Sand/silt/clay
• Placement Areas: EPA approved ocean 

site and near shore sites
• Distance to Placement Area: up to 19 

miles
• Type of Equipment: Hopper
• Small Business Set Aside:  No
• Last Dredged: FY08
• Environmental Window:  Jan 1- Feb 28
• Reason for Window: Right Whales and 

Sea Turtles

Savannah District
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FY09 Hydraulic Cutter Head 
Dredge Program

Savannah District
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ScheduledScheduled FY09 Dredging Work in FY09 Dredging Work in 
Savannah District Savannah District 

South Atlantic DivisionSouth Atlantic Division

Savannah & Brunswick Savannah & Brunswick 
Inner HarborInner Harbor

OCTOCT NOVNOV DECDEC JANJAN FEBFEB MARMAR APRAPR MAYMAY JUNJUN JULJUL AUGAUG SEPSEP

Striped bass spawningStriped bass spawning

Hydraulic Pipeline DredgeHydraulic Pipeline Dredge
Maintenance DredgingMaintenance Dredging

Est.  6,000K CYEst.  6,000K CY

BOBO
2828

Atlantic Intracoastal Atlantic Intracoastal 
WaterwayWaterway

Est.  250K CYEst.  250K CY

BOBO
77
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• Project:  Savannah & Brunswick Inner 
Harbors

• Type of work: Maintenance
• Depth: (SH)40/46 ft, (BH)36 ft
• Width: (SH)500 ft, (BH)400 ft
• Length: (SH)21.3 miles, (BH)3 miles
• Quantity: 6.0 mcy
• Type of Material:  sand/silt/mud
• Placement Area:  Upland placement sites
• Distance to Placement Area:  up to 2 

miles
• Type of Equipment:  Hydraulic cutterhead 

pipeline
• Small Business Set Aside:  Yes
• Last Dredged:  FY07
• Environmental Window:  (SH) March 15-

May 30 (above Station 63+000) (BH)April 
1-August 1

• Reason for Window: (SH)Striped Bass 
Spawning (BH) Least tern nesting

Savannah District
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• Project: Atlantic Intracoastal 
Waterway, Hell Gate

• Type Work:  Maintenance
• Depth:  12 feet
• Width:  150 feet
• Length: 1.0 miles
• Quantity:  250.0 KCY
• Type of Material: Sand
• Placement Areas: open marsh sites
• Distance to Placement Area: up to 1 

miles
• Type of Equipment: Pipeline
• Small Business Set Aside: Yes
• Last Dredged: FY01
• Environmental Window: None
• Reason for Window: NA

Savannah District
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SAVANNAH DISTRICT
NEW WORK

DREDGING PROGRAM

SAVANNAH DISTRICT
NEW WORK

DREDGING PROGRAM

NAD/SAD REGIONAL 
DREDGING MEETING/WEDA

NAD/SAD REGIONAL 
DREDGING MEETING/WEDA

14

Savannah District

Upland22.1 MPipeline
Savannah Harbor

Expansion
Inner Harbor

Beach
Ocean
Littoral

14.5 M
Hopper

Pipeline

Savannah Harbor
Expansion
Entrance 
Channel

4th 
Qtr

3rd 
Qtr

2nd 
Qtr

1st
Qtr

4th 
Qtr

3rd 
Qtr

2nd 
Qtr

1st 
Qtr

4th 
Qtr

3rd 
Qtr

2nd 
Qtr

1st 
Qtr

4th 
Qtr

3rd 
Qtr

2nd 
Qtr

1st 
Qtr

Dispos
al

Area
QuantityDredgeProject

FY14FY13FY12FY11



8

15

Type of Work: New Work
Depth: 47‘
Width: varies
Length: 36+ Miles
Quantity:  36.6Mcy
Type of Material:  Hard Sand, Silts and Clay
Placement Area:  Upland & Open water
Distance to Placement Area: up to 15 Miles
Type of Equipment: Hopper/Pipeline
Small Business Set Aside: No
Last Dredged: 2008
Schedule: TBD
POC:  T. Alan Garrett

Savannah Harbor Expansion


